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STATUS OF CONSTRUCTION CONTRACT AWARD FOR TRAFFIC CONGESTION
RELIEF PROGRAM PROJECTS, PER RESOLUTION G-06-08

SUMMARY:

The Department of Transportation (Department) is presenting this item for information on the status
of the Department’s Traffic Congestion Relief Program (TCRP) projects allocated in Fiscal Y ear
(FY) 2005-06 and FY 2006-07.

In FY 2005-06, the California Transportation Commission (Commission) allocated 47 TCRP
projects totaling $931,941,000. Funds for two projects were de-allocated due to the inability of the
agencies to award the contract within the six-month deadline and are not included in the total. All
other TCRP projects voted in FY 2005-06 have been awarded.

To date, 23 TCRP projects totaling $101,583,000 have been voted in FY 2006-07. Of the projects
voted in July, September, and October 2006, two remain to be awarded. The status of the projects
not yet awarded is reflected in the table on the following page.

The six projects voted in November and December 2006 will be included in future reports.

BACKGROUND:

At its June 8, 2006 meeting, the Commission adopted Resolution G-06-08, which requires projects
to be ready to proceed to construction within six months of an allocation of funds. The policy also
requires that projects not awarded within four months of allocation be reported to the Commission.

It has been determined that the Commission requirements apply to TCRP projects.
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Projects Voted Not Awarded After Four Months:
TCRP Allocation
Project Alloc. Award Amount
Number Project Description Agency Date Deadline  (x $1,000) Project Status
11 BART to San Josg; Santa Clara 7/20/06 1/31/07 $11,000 Bidswere opened on December 12,
extend BART from Valley 2006, and the lowest was 42% higher
Fremont to Downtown Transportation than the Engineer’s Estimate. A 6-
San Jose in Santa Clara Authority and month extension is being requested
and Alameda Counties. San Francisco under Reference No. 2.8b.(1).
Bay Area
Rapid Transit
District
112 Jersey Avenue; widen Kings County  7/20/06 /3107 $1,500

from 17th Avenue to 18th
Avenue in Kings County.

Public Works

Agency was not able to award by the
deadline and will not request an
extension. With agency concurrence
the project will be de-allocated at the
March 14-15, 2007 Commission
mesting.

Total
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$12,500



